BILL NO. S-90-12-06

SPECIAL ORDINANCE NO. S-323-90

AN ORDINANCE approving Change Order No. 1, RES. 209-89, **WEST PONTIAC STREET LIGHTING** with **WEIKEL LINE COMPANY,** in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1, RES. 109-89, **WEST PONTIAC STREET LIGHTING** with **WEIKEL LINE COMPANY,** in connection with the Board of Public Works and Safety, for:

> **is necessary because pre-existing underground conditions were different from apparent conditions creating minor over runs;**

involving a net increase of Three Hundred Ninety-Five and no/100 Dollars ($395.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay

CHANGE ORDER

Change Order No. First and Final
Project No. _____
Name of Project West Pontiac Street Light Improvement

Resolution No. 209-89
Board Order No. 155-87
Date october 31, 1990

To: Weikel Line Company, Incorporated
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
3	20.0 LFT	Install 3/C #6 Copper Cable	0.32	00.00	6.40
4	4.0 LFT	Trench in earth	1.15	4.60	00.00
5	27.0 LFT	Install 1½" tubing in open trench	0.50	13.50	00.00
6	94.0 LFT	Bore or push 1½" tubing	6.00	00.00	564.00
7	32.0 LFT	Fine grade seed and mulch	0.65	20.80	00.00
11	39.0 SFT	Sidewalk removal & replacement	3.50	136.50	00.00
			Total Decrease	175.40	00.00
			Total Increase	00.00	570.40
		Net (~~Decrease~~) (Increase)	Contract Price	00.00	395.00

The sum of $ 395.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 10,471.20
Current Contract Price Adjusted by Previous Change Order	$ 00.00
New Contract Price Including This Change Order	$ 10,866.20

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be October 22, 1990. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jim A. Warren (Chief Light Engineer) Date 12/3/90

Accepted by: [signature] (Contractor) Date 12-3-90

Approved by: Mark 2. Davis (City Engineer) Date 12-3-90

Approved by: [signature] (Owner) Date 12-5-90

[signature]

Attested by: Patricia Cook (Clerk) Date 12-5-90

Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time b title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ .M.,E.S.T.

DATED: 12-11-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	7			2
BRADBURY	✓			
BURNS	✓			
EDMONDS	✓			
GiaQUINTA				✓
HENRY	✓			
LONG				✓
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 12-18-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-323-90 on the 18th day of December, 1990,

ATTEST

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Charles B. Redd
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 19th day of December, 1990 at the hour of 2:00 o'clock P .M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 19th day of December 1990, at the hour of 4:10 o'clock P .M.,E.S.T.

P. Helmke
PAUL HELMKE, MAYOR

BILL NO. S-90-12-06

REPORT OF THE COMMITTEE ON FINANCE

THOMAS C. HENRY, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
BRADBURY, BURNS, GiaQUINTA

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS

REFERRED AN (ORDINANCE) (RESOLUTION) approving Change Order No. 1, RES. 209-89, WEST PONTIAC STREET LIGHTING with WEIKEL LINE COMPANY, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

DO PASS	DO NOT PASS	ABSTAIN	NO REC
Thomas C. Henry			
Paul Burns			
Donald J. Schmidt			
Mark E. GiaQuinta			
J. Bradbury			

DATED: 12-18-90.

Sandra E. Kennedy
City Clerk

Admn. Appr. _____

TITLE OF ORDINANCE Final Change Order #1, Res. #209-89, West Pontiac St. Light Projec

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (final) is necessary because pre existing underground conditions were different from apparent conditions creating minor over runs. Weikel Line Company, Inc., is the contractor.

S-90-12-06

EFFECT OF PASSAGE No measurable affect on operational or maintenance costs.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $395.00

ASSIGNED TO COMMITTEE _____